STATE OF CONNECTICUT
CONNECTICUT 3ITING COUNCIL
Ten Franklin Sguare, New Britain, CT 06051
Phonc: (868) 827-2935 Fax: (860} 827-2950
E-Mail: siting.council{glct.gov
www.cl.gov/cse

© John Morissette, Project Manager
Transmission Siting

Nottheast Utilities Service Company
P.O. Box 270

Hartford, CT. 06141-0270

RE: DOCEET NQO. 424 - The Connecticut Light & Power Company Certificate of Environmental Compatibility
and Public Need for the Connecticut portion of the Interstate Reliability Project that traverses the
municipalities of Lebanon, Columbia, Coventry, Mansfield, Chaplin, Hampton, Brooklyn, Pomfret, Killingly,
Putnam, Thompson, and Windham, which consists of (a) new overhead 345-kV electric transmission lines
and associated facilities extending between CL&P’s Card Street Substation in the T'own of Lebanon, Lake
Road Switching Station in the Town of Killingly, and the Connecticut/Rhode Island border in the Town of
Thompson; and (b) related additions at CL&P’s existing Card Street Substation, Lake Road Switching Station,
and Killingly Substatios.

Drear Mx. Moxissette:

Pursuant to a decision made in accordance with R.C.8A. §16-50j-62 (b} at public meetings of the Conaecticut Siting
Council (Council) held on September 19, 2013 and October 31, 2013, and in response to your email of Januaryr 23,
2015, Council staff hereby approves a temporaty change to the Development and Management (ID&M) Plan to allow
Sunday wotk houts for snow removal and de-icing activities on Sunday, January 25, 2015 between the hours of 10 AM
and 5 PM. This work is necessary to facllitate PAR’s schedule for critical tasks, Jnclud_mg conductor and structure
nstallation. Snow removal and de-icing activities will be performed along access roads and on work pads where work
activities are scheduled for the week of January 26. Such areas are located in the towns of Hampton, Broollyn,
Pomlfret, Killingly, Putnam, and Thompson.

All snow removal and de-icing work will be performed in accordance with the “Amendments to snow Removal and
De-Icing Procedures”, which were provided to the Council in CL&P’s November 2014 progress report for the
Project (submitted December 5, 2014).

CL&P will inform the officials of the affected towns regarding the planned extended worlk hours.

This approval applies only to the temporary change to work hours to occur on Sunday January 25, 2015 proposed in -
your email request on Januayr 23, 2015. Any additional changes to the D&M Plan require advance nofification and
approval in accordance with the Council’s approyal of the D&M Plans on September 19, and October 31, 2013.
Furthertnore, the Certificate Holder is responsible for reporting requirements pursuant to Regulations of Connectlcut
State Agencies Section 16-50j-62.

Please be advised that deviations from this plan are éﬁfﬁrscable under the provisions of the Connecticut General
Statutes § 16-50u.

Thank you for yout attention and cooperation.

Very ttuly youls

i {,
\/félame Bachman
Acting Executive Director

MB/CMW/FOC
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¢ Parties and Intervenots
The Honotable Rick Tves, First Selectman, Town of Brooklyn
Jana Buits Roberson, AICP, Land Use Administrator, Town of Brooklyn
The Honorable Allan Cahill, First Selectman, Town of Hampton
Martha Fraenkel, Zoning Enforcement Official, Town of Hampton
The Honorable John Hallbergh, Council Chairman, Killingly Town Hall
Sean Hendricks, Town Manager, Town of Killingly
Linda E. Walden, Director of Planning and Development, Town of Killingly
The Honorable Mauteen Nicholson, First Selectman, Town of Pomfret
Walter P. Hinchman, Planning and Zoning Chaitman, Town of Pomfret
The Honotable Tony Falzarano, Mayor, Town of Putnam
Douglas Cuder, Town Administrator, Town of Putnam
Geratd Cotnoir, Planning Chairman, Town of Putnam
The Hororable Paul A. Lenky, First Sclectman, Town of Thompson
Maty Ann Chinatti, Ditector of Planning and Development, Town of Thompson
John E. Mahon, Jr., Zoning Enforcement Officer, Town of Thompson
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Cunliffe, Fred

From: john.morissette@nu.com

Sent: Friday, January 23, 2015 10:20 AM

To: CSC-DL Siting Council -

Ce: . , Bachman, Melanie; Walsh, Christina
Subject: Docket 424 - Extended Work Hours Request

Pursuant to Section 16-50j-62(a){1) of the Regulations of Connecticut State Agencies {(RCSA} and Sections 4 and 7.2 of
the Development and Management (D&M) Plan for the Construction of the Interstate Reliability Project (Project,
interstate)New 345-kV Transmission Lines and Related Minor Modifications to Adjacent Lines, The Connecticut Light and
Power Company (CL&P) requests that the Ceonnecticut Siting Council (Council) review and approve extended work hours
for CL&P’s contractor, PAR Electrical Contractors, Inc. (PAR) to perform snow removal and de-icing activities, as
necessary on Sunday, January 25, 2015 between the hours of 10 AM and 5 PM.

The purpose of the extended work hour request is to allow PAR’s crews time, prior to the normal start of construction
activities on Monday, January 26, to apply sand and de-icers (e.g., salt) and, if necessary, to remave snow, along certain
of the on and off- right-of-way (ROW) access roads and work pads where transmissicn line construction activities will be
performed. Given the inclement weather conditions forecast for Saturday, January 24, the snow removal and the timely
application of sand and de-icing agents will be essential to provide a safe work environment for construction

personnel. Allowing the snow removal and de-icing work to be performed on Sunday will facilitate PAR’s schedule for
critical tasks, including conductor and structure installation.

Snow removal and de-icing activities will be perfarmed along access roads and on work pads where work activities are
scheduled for the week of January 26. Such areas are located in the towns of Hampton, Brooklyn, Pomfret, Kiliingly,
Putnam, and Thompson.

All snow removal and de-icing work witl be performed in accordance with the “Amendments to shnow Removal and De-
Icing Procedures”, which were provided to the Council in CL&P’s November 2014 progress report for the Project
(submitted December 5, 2014).

CL&P will inform the officials of the affected towns regarding the planned extended work hours.

Should you or other Council members have any questions regarding this submission, please do not hesitate to contact me
via e-mail at jchn.morissette@nu.com or {elephone at (860) 728-4532.

Regards
John Morissstte

John R. Morisseite
Transmission Siting | Project Manager
Northeast Utilities | 56 Prospect Street | Hartford, CT 06103
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